Sprint Plan 1 - Contribution Log

Date	Duration	Description	Difficulty
10/09/24	30 min	Attended the first project meeting with the team. Participated in setting up the GitHub repository for project collaboration.	1
12/09/24	45 mins	Researched and designed a rough sketch of the login and register page layout.	1
13/09/24	5 hrs	Learned and applied HTML, JavaScript, and React to build a initial login and registration test pages.	4
14/09/24	45 mins	Discussed using Firebase for our console base and took notes about the project deliverables.	3
19/09/24	2 hrs	Improved the user interface and experience of the test pages with team feedback	3
20/09/24	45 mins	Continued to improve the test pages and fixed bugs	2
21/09/24	1hr	Corrected minor syntax errors identified by the team. Reported a GitHub commit to the dev team that caused a code breakdown due to an updated file.	3
23/09/24	45 mins	Continued to improve the UI and UX of the test pages	3
26/09/24	1hr-15mins	Collaborated with team to fix major issue about the frontend and backend of the application which was not up to date with each other.	3
27/09/24	5 hrs	Developed comprehensive user interfaces and experiences for both student and instructor dashboards.	4
28/09/24	2 hr	Fixed few issues due to updated files on Github repository.	2
29/09/24	1hr	Did a final test of the website to make sure everything was perfect.	2

Total Time: 20.75 hours